Task List

Sprint 1 Task List

Scrum Master - Ryan Ordille

Story	Task	Effort Estimate (hours)	Person(s) Assigned	Start Date	End Date	Actual Effort
S3 - Registration	S03T1 - UI Mockup	3	Lilly	Jan 20	Jan 22	3
	S03T2 - UI Coding	3	Amee	Jan 21	Jan 23	3
	S03T3 - integration	2	Nathaniel			
S4 - log in	S04T1 - UI Mockup	1	Lilly	Jan 19	Jan 19	1
	S04T2 - UI Coding	1	Amee	Jan 19	Jan 19	1
	S04T3 - integration	1	Carl, Yuechuan			
S5 - log out	S05T1 - logout integration	1	Carl, Yuechuan			
Scrum Master	SMT1 - week 1 UI task list creation	1	Ryan	Jan 22	Jan 22	1
	SMT2 - week 1 BE task list creation	1	Ryan	Jan 22	Jan 23	1
	SMT3 - week 1 misc task list creation	1	Ryan	Jan 22	Jan 23	2
	SMT4 - week 1 compilation	2	Ryan	Jan 24	Jan 25	2
	SMT5 - week 2 task list					

	update	2	Ryan			
	SMT6 - week 2 compilation	2	Ryan			
	SMT7 - week 3 task list update	2	Ryan			
	SMT8 - week 3 compilation	2	Ryan			
	SMT9 - ending compilation	2	Ryan			
	SMT10 - week 1 other SM tasks	2	Ryan	Jan 19	Jan 24	2
	SMT11 - week 2 other SM tasks	2	Ryan			
	SMT12 - week 3 other SM tasks	2	Ryan			
	SMT13 - week 1 tasks restructure	3	Ryan	Jan 22	Jan 23	2
	SMT14 - documentation help	2	Lilly	Jan 19	Jan 24	2
	SMT15 - documentation help	1	Yuechuan	Jan 19		
Git	GT1 - week 1 git maintenance	1	Lilly	Jan 19	Jan 24	1
	GT2 - week 2 git maintenance	1	Lilly			
	GT3 - week 3 git maintenance	1	Lilly			
	GT4 - end-of-sprint git cleanup	1	Lilly			
Back-End	BET1 - QB authentication research	3	Carl, Nathaniel			
	BET2 - QB sessions		Yuechuan,			

	research	4	Carl			
	BET3 - QB setup	2	Yuechuan, Nathaniel			
	BET4 - page deployment research	3	Carl			
	BET5 - QB instant message research	2	Yuechuan			
	BET5 - account verification research	5	Nathaniel			
UI Misc	UIMT1 - S31 - UI research	2	Nick	Jan 25		
	UIMT2 - S06 - UI/UX flow design	3	Nick, Han			
	UIMT3 - S06 - UI Mockups	2	Nick, Han			
	UIMT4 - S06 - UI static examples	2	Nick, Han			
	UIMT5 - S09 - UI research/mockup/example	1	Amee	Jan 22	Jan 22	1
	UIMT6 - S10 - UI Mockup	2	Phil			
	UIMT7 - S10 - UI static examples	2	Phil, Han			
	UIMT8 - additional UI Mockups	2	Lilly, Nick, Han			
Messaging mockups	MMT1 - S08 - UI/UX research	1	Phil, Amee			
	MMT2 - S08 - UI/UX flow design	3	Phil, Amee			
	MMT3 - S08 - UI Mockups	1	Phil, Amee			
	MMT4 - S08 - UI static examples	2	Phil, Amee			

Task Allocation

Person	Estimated	Week 1 Actual	Week 2 Actual	Week 3 Actual	Sprint Actual Hours
Amee	12	5			
Carl	12	0			
Han	11	0			
Lilly	12	7			
Nathaniel	12	0			
Nick	11	0			
Ryan	24	10			
Yuechuan	12	0			
TOTAL	105	22			

Burndown

Week 1

Monday 19 January to Sunday 25 January (12 noon)

Sprint 1 Burndown

Sprint 1 Meetings

Completed:

- Monday 19 January - brief entire team meeting (after lecture)

- Thursday 22 January - UI meeting - task delegation to Lilly, Phil, Amee, Han, Nick (with SM Ryan present)

- Thursday 22 January - TA meeting 1 - Ryan

- Friday 23 January - BE meeting - task delegation to Carl, Nathaniel, and Yuechuan (with SM Ryan present)

Planned:

- Monday 26 January - brief entire team meeting (after lecture)

- Thursday 29 January - TA meeting 2 - Ryan

- Thursday 5 February - TA meeting 3 - Ryan

- TBA - UI/BE integration meeting (with SM Ryan present if necessary)

- TBA - sprint 2 SM and sprint 1 SM (Ryan) meeting - deliverables, what to do, etc.

- TBA - end-of-sprint meeting (entire team)

- TBA - end-of-sprint demo with TA

- TBA - backlog meeting with new Scrum Master for Sprint 2